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1) Progress of Work

Major items of work this month included the development of pit #3, rock 
capping of road constructed up to pit #3, the construction of approximately 
3000’ feet of new road (up to the strip fen Y) and the development of a long-
term staging area at the strip fen Y.

2) Status of Construction

Pit # 3 was stripped and blasted twice during the month of June, yielding 
approximately 40,000 yards of rock for new road construction and capping 
of recently constructed road base. The rock provided by these shots was 
of excellent quality for road construction 
(though sharp) and the shots went off 
without complication - as expected.

Immediately following the first shot in pit 
#3, capping of the access road began. 
Rock was hauled for several days to cap 
and improve grade from the first bridge 
over homesteader creek to pit #3. T 

New road construction from pit #3 to the 
strip fen Y began immediately following 
the capping of existing road base and the 
second shot in pit #3. Slope cutting for this 
stretch of road was fairly minimal although 
there were a couple large fills needed to 
bridge ravines in the “bird foot canyon” 
area (figure 1 and photo below right). 

A long-term staging area was identified 
and cleared at the strip fen Y (see photo 
next page). Rock filling of this area began at the end 
of the month.

Landing crafts and barges were used to mobilize 
additional equipment and materials for the project 
during June including a 350 excavator, blasting 
supplies, culverts and penstock.

3) Construction Difficulties

In locations where the lodgement till road base 
was/is wet the material has a tendency to consume 
larger quantities of rock before becoming stable. 
During the rocking process the lodgement till road 
base was somewhat slippery and drivers had to 
be extra cautious to avoid running off of the road. 

Shooting pit #3.

Pit #3 after the second shot.

Large fill over creek 1 in bird foot canyon.



Also, working in the lodgement till areas was 
generally hard on the equipment. 

Culverts and sediment control measures were 
maintained, improved or decommissioned. 
June was a relatively dry month and no erosion 
or sediment control issues were encountered. 

5) Critical Events and Dates

Development of pit #3, the first hard rock pit, 
was on-going through the month of June. The 
first shot was conducted on June 4 and the 
second shot on June 17th. Capping of the road 
to pit #3 was completed on June 15th. The 
new road construction reached the strip fen 
Y (access and service road junction) on June 
29th. 

8) Sources of Major Construction Material

As mentioned above, rock from pit #3 was used for most construction activities in the month of June.

11) Photographs  

Ten photo vantage points have been established throughout the project area. See Figure 1 for photo site 
locations and Appendix 1 for this month’s photos.

12) Erosion Control and Other 
Environmental Measures  

There were no erosion and 
sediment control issues 
during the month of June. 
Rain fall was fairly low and 
existing sediment control 
measures functioned where 
necessary. Rocking of 
the initial road base was 
completed by mid-month 
and greatly decreased 
the likelihood of sediment 
transport. Road sides remain 
potential contributors because 
the rock cap did not cover 
these features appreciably.

Noteworthy that loading of 
rock into trucks at pit #3 sometimes resulted in large quantities (hundreds of gallons) of water being included 
in the load (observed on two separate occasions). This water would pour out of the trucks when the trucks 
were heading up the steeper slopes. There was no immediate environmental impacts of consequence from this 
activity (though damage to the road was evident) but it will be important that this behavior does not occur when 
road run-off may contribute to stream turbidity. When brought to the attention of the project superintendent he 
immediately communicated with the operators about stopping this behavior.

Staging area at the strip fen Y. Cleared area in photo will eventually be 
rocked to approximately .2 acres.

Capping the lodgement till road base.



Three small diesel spills 
were documented in June, 
two of which were reported 
to the ECM by construction 
crew members. The largest 
spill was approximately 5 
gallons. There was also a 2 
gallon spill and a less than 
one gallon spill. Appropriate 
cleanup and repair measures 
occurred in response to these 
incidents. No waterways 
were affected.

The spoils area below pit # 
2 has continued to drain and 
stabilize during the month 
of June. It appears that this 
material will set up such that 
equipment can work in the 
area in order to come into 
compliance with revegetation 
plans.

A staging area of .2 acres was cleared at the strip fen Y. The ECM met with the construction superintendent 
prior to clearing and grading activities to discuss the need for such an area and the best way to create it with 
minimal impacts to habitat. A plan of action was agreed upon and consent was given from an environmental 
compliance point of view. Although the area covers wetlands in addition to those identified as “to be impacted” 
in the plan it is important to note that there are no other flat areas centrally located that are not also wetland 
types.

13) Other Items of Interest

Wildlife observations: During the month of June we documented sign of a cow and calf moose pair moving 
through the area on several occasions.  This pair has also been observed by the ECM and the construction 
crew on a few occasions. The cow is very defensive of her calf of course. An additional Cow with 2 calves have 
been tracked on two separate days in the lower portions of the project area.

Black and brown bear sign has also been documented in the project area. Brown bear sign has been isolated 
to the upper sections of the development (above 400’) while most black bear sign has been seen in the lower 
portions of the project area (from pit #2 down). Although there was one minor food control issue associated 
with the construction crew this month there has been no negative interactions or signs of interest by the bears.

The following sections are not yet applicable to the date of this report:

4) Contract Status
6) Reservoir Filling

7) Foundations
9) Materials Testing and Results
10) Instrumentation

Drilling of shot 3 at pit #3 was completed by June 30 but the shot was 
not scheduled until July.





APPENDIx 1: JUNE PHOTOS FROM vANTAgE POINTS




